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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
Date Name of worker |Equipment |Location Type of Work (Hrs) |[Code
8/12/1999 Dozer Hangar A Pad East End Contaminated soil reported to Jeff Winter CS
Stockpiled contaminated soil and covered
8/13/1999(2 men Dozer / Loader Hangar A Pad East End with 8 mil plastic 4 hours CS
Excavator Stockpiled contaminated soil and covered
8/13/1999|2 men Loader Manhole 7 with 6 mil plastic 4 hours CS
Coveralls &
8/13/1899(3 men respirator Manhole 7 Grouting in concrete pipe 3 hours CS
8/16/1999 CB 10B Contaminated soil reported to Jeff Winter CS
8/17/1999 Jim Allen Hangar B Remove dirt / layout 2 hours CS
8/17/1999 Wayne Kay Ruziska Hangar B Layout 2 hours OE
8/18/1999 Jim Allen 820 Loader Hangar B Remove excavated material 8 hours OE
8/18/1999 Wayne Kay Ruziska 312 Excavator Hangar B Excavate footings 8 hours OE
8/19/1899 Jim Allen 820 Loader Hangar B Remove excavated material/lmport Class B |8 hours OE
8/19/1599 Jason Read Compactor Hangar B Compact crushed rock 4 inch Iift 4 hours OE
8/20/1999 Jim Allen 820 Loader Hangar B - Contaminated Import Crush / Remove soil 8 hours CS/0OE
Dig footing and cover contaminated
8/20/1999 Wayne Kay Ruziska 312 Excavator Hangar B - Contaminated Stockpiles 8 hours CS/QE
8/20/1999 Bob Gambel Labor-compactor  |Hangar B - Contaminated Compact footing / sand bag / plastic 8 hours CS/OE
8/20/1999 Brian Evans Backhoe Hangar B - Contaminated Move Contaminated Material 2 hours CS/0E
8/20/1999 Jason Read 580 Compactor Hangar B - Contaminated Covered piles of sail 8 hours CS/OE
8/20/1899 David Hanka 312 Excavator Dig contaminated soil 3 locations |Excavation 8 hours CS
8/20/1999 Chistian Eriksson Contaminated Soil Sand bagged and covered piles 2 hours CS
8/20/1999 Brad Berry Contaminated Soil Sand bagged and covered piles 2 hours CS
8/20/1999 Jay Johns Backhoe 2 hrs test pits Test pits and removal of contaminated soil |8 hours CS/OE
8/23/1999 Jay Johns Dozer Excavation Hangar A Cutting hangar pad 2 hours OE
8/23/1899 Chistian Eriksson 310 Excavator Hangar A pad Excavate soft soil 6 hours OE
8/23/1999 Jason Read 820 Loader Hangar A & Stockpile Excavate soft soil 6 hours OE
8/23/1999 Brad Berry Roller Hangar A pad 2 hours roller / Dust control 4 hours OE
8/24/1899 Chistian Eriksson Excavator/Roller |Hangar A pad Excavate soft soil & backfill 3 hours OE
Hand tool 1
8/24/1999 Kay Wayne Ruziska Loader 2 Hangar A pad Work with Excavator backfilling hole 3 hours OE
Hoe Pac & Backfilled excavation at 3
8/24/1999 Jason Read Backhoe locations Backfill and compact 4 hours CS
Backhoe 1.5 hrs Backfilled excavation at 3
8/24/1999 David Hanka Loader 1.5 hrs locations Backfill and moved material 3 hours Cs
8/24/1999 Kay Wayne Ruziska Loader Hangar C Pad Load out truck / dust control 2.5 hours T
8/24/1899 Chistian Eriksson 14CY Dump Trk Hangar C Pad Trucked material to airfield site. 2.5 hours T
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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
Date Name of worker |Equipment |Location Type of Work (Hrs) Code
8/25/1999 Kay Wayne Ruziska Loader MH 14 Hangar B Load out truck / dust control 5 hours T
Trucked material to airfield site.
13 loads of soft dirt
8/25/1999 Chistian Eriksson 14CY Dump Trk MH 14 Hangar B 21 loads of Contaminated Soil 5 hours T
Pot holes test to determine depth of native
8/26/1999 Jay Johns Backhoe Hangars A& C soil for over excavation work 1 hour OE
8/30/1999 Kay Wayne Ruziska Labor Hangar C Grade beams and footings 4 CE
8/30/1999 Chistian Eriksson Loader Hangar C Grade beams and footings 4 OE
8/30/1999 David Hanka Excavator Hangar C Grade beams and footings 4] OE
8/31/1999 Brian Evans Labor Hangar C Mark sides of trench with paint CDF level 1] OE
8/31/1999 Brad Berry Labor Hangar C Backfill with CDF and setting grades 3] OE
8/31/1999 Brad Berry Labor Hangar B Checking grade and spotting 3] OCE
Over excavation 1o native soil per PS).
8/31/1999 Chistian Eriksson Loader Hangar B Stopped after hitting contaminated soils 3] OE
Over excavation to native soil per PSI.
8/31/1999 David Hanka Excavator Hangar B Stopped after hitting contaminated soils 3] OE
Over excavation to native scil Northeast
corner (Not removed yesterday - Storm :
9/1/1999 Brad Berry Loader Hangar C Drain) 11 OE
Over excavation to native soil Northeast
corner (Not removed yesterday - Storm
9/1/1999 David Hanka Excavator Hangar C Drain) 1l OE
9/1/1999 Brian Evans Loader Hangars B & C Stock pile Load out truck 1 T
9/1/1999 Chistian Eriksson Loader Hangars B & C Stock pile Load out truck between trips (See S T
Trucked material to airfield site.
9/1/1999 Chistian Eriksson 14CY Dump Trk Hangars B & C Stock pile Number of Loads: &) T
9/1/1999 Bob Gambel Trash pump, Laser |Hangars B & C Backfill CDF / Leveling / Elgvations 11 OE
9/1/1999 Jason Read Trash pump, Laser {Hangars B & C Backfill CDF / Leveling / Elevations 1] OE
9/2/1999 David Hanka Excavator Hangar B OQver excavation to native soil - Footings 3] OE
Transporting soil to stockpile and loading
9/2/1999 Kay Wayne Ruziska (/ Ea_d? \/ Hangar B truck to transport to N. end of airport 3] OE
9/2/1999 Bob Gambel igbor— Hangar B Spotting, Safety, Trash pump 3] OE
9/2/1999 Chistian Eriksson 14CY Dump Trk\, |Stockpile Transporting soil to N. end of airport Shes 9] T
Loading out his truck (After the 3 hours Sy -
} listed above) - Excavation for Hangar B é‘ﬂmﬂ
9/2/1999 Chistian Eriksson 'Ifo/ad’er\U | [Stockpile ready for CDF // Hangar A Excavation 6 P
9/2/1999 David Hanka  ~-{Exeavator © ' [|Hangar A Over excavation to native soil - Footings 2| OE
L~ Transporting soil to stockpile and loading
9/2/1999 Jason Read ( Loader ’K Hangar A truck to transport to N. end of airport 2| OE
Radian International T-Hangar 9/10/1999
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Time
Date Name of worker |Equipment [Location Type of Work (Hrs) |Code
CDF Placement, Safety, Trash pump, &
9/2/1999 Wayne Kay Ruziska Labor Hangar A elevation checks 2| OE
CDF Placement, Safety, Trash pump, &
9/3/1999 Jason Read Labor Hangar A& B elevation checks 2| OE
CDF Placement, Safety, Trash pump, &
9/3/1999 Bob Gambel Labor HangarA & B elevation checks 2| OE
North Footings Over excavation to native
9/7/1999 David Hanka Excavator Hangar B soils 15| OE
I\ D [Transporting soil to stockpile and loading
9/7/1999 Jason Read Loader Hangar B N \,)(b truck to transport to N. end of airport 1.5] OE
9/7/1999 Jim Allen 14CY Dump Trk _ [Hangar B Y %, |Transporting soil to N. end of airport 16] T
-V ¥ 3potter, Safety, Trash pump, & elevation
9/7/1999 Bob Gambel Labor Hangar B & Av D‘m MQQQ checks OE
Yo' N CDF Placement, Safety, Trash pump, &
9/7/1999 Randy Keller Labor HangarA&B elevation checks 5] OE
9/7/1999 David Hanka Excavator Hangar A Footings Over excavation to native soils 1] OE
& Transporting soil to stockpile and loading
9/7/1999 Jason Read Loader Hangar A y/ P\ |truck to transport to N. end of airport 4} OE
9/7/1999 Jim Allen 14CY Dump Trk  {Hangar A ra. g Transporting soil to N. end of airport H T
9/7/1999 Brian Evans Laser Hangar C v \ Re-establish lay out and batter boards 45, CS
9/7/1999 Kay Wayne Ruziska Laser Hangar C ) Re-establish lay out and batter boards 1.5] CS
Digging Footing, backfilling, and Compacting
7 9/7/1999 David Hanka Excavator Hangar B with Class B 5 OE
Digging Footing, backfilling, and Compacting
I 9/7/1999 Jason Read Loader Hangar B with Class B 5] OE
\g Digging Footing, backfilling, and Compacting
/7/1999 Brian Evans Hoe Pac Hangar B with Class B 5| OE
9/8/1999 David Hanka Excavator Hangar A Digging Footings to native soil 5| OE
Transporting soil to stockpile and loading
9/8/1999 Jason Read Loader Hangar A truck to transport to N. end of airport 5| OE
9/8/1999 Jim Allen 14CY Dump Trk Hangar A Transporting soil to N. end of airport 5 T
9/8/1999 Kay Wayne Ruziska Backhoe Hangar B Backfill and compacting with Class B 3i OE
9/8/1999 Bob Gambel Labor Hangar B Backfill and compacting with Class B 3] OE
9/9/1999 David Hanka Excavator Hangar A Footings Over excavation to native sails 4] OE
Transporting soil to stockpile and loading
9/9/1999 Jason Read Loader Hangar A truck to transport to N. end of airport 4! OE
9/9/1999 Jim Allen 14CY Dump Trk Hangar A Transporting soil to N. end of airport 4 T
9/10/1999 David Hanka Excavator Hangar A Footings Over excavation to native soils 5 OE
Radian International T-Hangars 9/10/1999
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Contaminated Soil(CS), Over Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

Time
Date Name of worker [Equipment |Location Type of Work (Hrs) |Code

Transporting soil to stockpile and loading

9/10/1999 Jason Read Loader Hangar A truck to transport to N. end of airport OE

14CY Dump Trk

9/10/1999 Jim Allen Loader Hangar A Transporting soil to N. end of airport T
Cleaning road - Dirt tracked by CDF delivery

9/10/1999 Kay Wayne Ruziska Booms Road trucks OE
Cleaning road - Dirt tracked by CDF delivery

9/10/1999 Randy Keller Booms Road trucks OE
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